



## Town of Saugeen Shores

600 Tomlinson Drive, P.O. Box 820  
Port Elgin, ON N0H 2C0

June 15, 2009

### **NOTICE TO RESIDENTS OF HIGHLAND STREET**

**FROM SANDY ACRES ROAD TO MARKET STREET**

**TOWN OF SAUGEEN SHORES**

---

As you may be aware, the construction on Highland Street has been stopped since May 27th by a Ministry of Labour Stop Work Order.

Unfortunately, the Contractor damaged two electrical cables, one it appears was not marked and the other cable appears to be have been located in the wrong place. In this business the Contractor is liable for the companies providing location services. As this is a safety issue no excavation can be taken place until the Ministry of Labour lifts the Stop Work Order thus the road has been closed.

The Ministry of Labour Stop Work Order has been lifted as of mid-afternoon today (June 15<sup>th</sup>). Omega will move the construction crew back to Highland Street and complete the storm sewer which is 95% complete and moving to curb & gutter and asphaltting quickly.

The base course asphalt has been placed on Highland Street from south of Sandy Acres Road to Parkwood Drive.

The dust issue is ongoing, however, with part of Highland Street being asphalted today that should alleviate the dust in those areas. The Contractor is responsible for mitigating/controlling the dust.

For the areas that are under active construction we would ask that recycling and garbage pick-up be carried out as normal by the homeowner. If the portion of road in front of your home is closed the contractor will move your garbage/recycling to an area that the collection trucks can access and bring your blue box back to your property. Please put your house number on your blue box and or garbage can so it can be returned to the correct house.

The Consulting Engineering firm that is working on behalf of the municipality is Genivar (formerly Henderson Paddon & Associates of Owen Sound). If you have any questions or concerns with the day to day construction activities, or driveway access please contact the Genivar's site representative, Mr. Len Perdue. (cell phone number 519-378-3029)

As Len is onsite during most activities, he can respond and provide day to day information about the project quicker than the Town as the Genivar staff is on site daily.

If you require additional information or have any concerns, please contact David Burnside at the Town of Saugeen Shores at (519) 832-2008 Ext. 123 or Stuart Doyle at the Town of Saugeen Shores at (519) 832-2008 Ext. 101.

The Town of Saugeen Shores wishes to thank you for your co-operation, understanding and acceptance of the inconvenience that this major construction project will cause this spring/summer.